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February 3, 1999

Environmental and Natural Resource Division
P.O. Box 7611

Ben Franklin Station
Washington, D.C. 20530

Re:

Dear Frank:

Albion/Sheridan Township Landfill
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Following our conference call, this letter specifies my concerns concerning the latest draft
of the RA Settling Defendants’ construction schedule. Additionally I am providing language for
the penalty provxslons in paragraph 81 as we discussed.

First, with respect to RA Settling Defendants’ Constructlon Schedule,
consolidation end date of 99/05/07 is not correct. The date that John Seymour discussed with
John Peterson was 99/06/11. Moreover, as John Seymour discussed with John Peterson, John
Seymour needed to run the dates by the construction contractor. Based on a review of the dates
by the construction contractor, we belicve that the following additional date changes are required:

1.

2.

Installation of the FML Liner would be completed on 99/08/16.

The Cover Soil Layer would start on 99/08/09 and end on

99/09/07.
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3. Pre-final Inspection would occur on 99/09/07.

4, The Pre-final Inspection Report would be done between 99/09/07
and 99/09/17.

5. The Final Inspection would occur on 99/09/30.

Given that these dates do not change the overall schedule significantly, I do not see why this
should present a problem for John Peterson or the Plaintiffs,

Additionally with respect to the RA Settling Defendants’ construction schedule, there is
a portion that requires debris removal from the northeast corner of the site. As we discussed, I
am not aware of any provision in the ROD or the RA Work Plan that requires removal of this
debris, which as 1 understand it, is located outside of the parameters of the landfill. You agreed
to discuss this issue with John Peterson and get back to me.

Concerning paragraph 81.b.1. I would recommend that it be modified to read as follows:

Failure to -adequately or timely complete the following
submissions/activities shall subject Settling RA Defendants to the
stipulated penalties established in subparagraph a.:

By February 15, 1999, submit to the EPA signed
access agreements, or notice in writing pursuant to
paragraph 33 of this Consent Decree, for all
property where access is needed for construction of
a landfill cap as specified in paragraph 32.a.1. of
this Consent Decree.

By June 1, 1999, submit to the EPA signed access
agreements, or mnotice in writing pursuant to
paragraph 33 of this Consent Decree, for all
property (excluding the Adjacent Parcels) where
access is needed for monitoring wells and gas probes
as specified in paragraph 32.a.2. of this Consent
Decree.
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cC:

Complete all RA work tasks identified as Major
Milestones by the dates required in the RA Settling
Defendants’ Construction Schedule attached as
Appendix H.

Provide one full Work Day notice to EPA’s Project
Coordinator of any significant change in a scheduled
field activity set forth in the RA Settling Defendants’
Construction Schedule attached as Appendix H,
provided that the penalty for each failure to give
notice shall be limited to $1,000.00.

If you have any questions, please call.

Connie Puchalski (via facsimile)
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